# Sprint Planning Notes

# Attendence

Othman Alikhan Jhighar Mistry Taiwo Kareem Danilo Andrade

# **Absence**

Pamilerin Iwalewa (apologies given)

### Roles

Othman Alikhan	Scrum Master
Jhighar Mistry	Developer
Taiwo Kareem	Developer
Danilo Andrade	Note Taker, Wiki Sustainer
Pamilerin Iwalewa	Developer

Shared role amongst everyone: Git master & issue tracking

# **Backlog Tasks Chosen**

Pending.

# Task Allocation (Roughly)

Othman Alikhan	Develop client class
Jhighar Mistry	Develop database class
Taiwo Kareem	Develop server class
Danilo Andrade	Develop server class
Pamilerin Iwalewa	Develop database class

### **Further Notes**

### Message to everyone:

- Update contact details on the main wiki home page. This includes name, email, and phone number.
- Provide Othman (since he is the Scrum Master) with your course timetable
- Download Telegram for instance message communication

#### Sprint work distribution:

- Sprint 1: Minimal client, server and database that all connect
- Sprint 2: Refine server and database
- Sprint 3: Refine client GUI

### The wiki sitemap roughly:

