

Sprint Planning Notes

Attendance

Othman Alikhan
Jhighar Mistry
Taiwo Kareem
Danilo Andrade
Pamilerin Iwalewa

Absence

None.

Roles

Othman Alikhan	Scrum Master
Jhighar Mistry	Developer
Taiwo Kareem	Developer
Danilo Andrade	Note Taker
Pamilerin Iwalewa	Developer, Wiki Sustainer

Shared role amongst everyone: Git master & issue tracking

Backlog Tasks Chosen

Pending.

Task Allocation (Roughly)

Othman Alikhan	Develop client class
Jhighar Mistry	Expand server and database classes
Taiwo Kareem	Expand server and database classes
Danilo Andrade	Expand server and database classes
Pamilerin Iwalewa	Expand server and database classes

Further Notes

Message to **everyone**:

- 2nd Planning meeting due on before we break off (~18th March)