Sprint Status Notes

Attendance

Othman Alikhan Jhighar Mistry Taiwo Kareem Danilo Andradeo Pamilerin Iwalewa

Absence

Othman Alikhan

Since last meeting:

- Changed the entire project folder structure
- Produced the end user documentation file
- Setup the build validation on GitLab (i.e. produced the .yml file)
- Coded the GUI for the menu, order, booking, payment, and help tabs
- Completed a client-server implementation of the menu
- Completed the editable menu requirement for the project backlog tasks
- Updated the README.md file so it actually includes some real content
- Added couple of new pages to the wiki
- Converted all of the meeting notes to include pdf versions for the wiki
- Added complete menu and booking implementation on the server side
- Added couple of extra files to the root directory of the project (e.g. settings.ini)
- Restructured the subdirectories contained within /assets of the wiki repository

Until next meeting:

• None, for everything that rises must one day fall...

Current problems:

• Automating the setup of the python virtual environment on DEC10 machines

Jhighar Mistry

Since last meeting:

- Designed the order GUI tab
- Coded the order GUI tab

Until next meeting:

• None, for everything that rises must one day fall...

Current problems: Implementing a scroll bar on the tab.

Taiwo Kareem

Since last meeting:

• Coded the booking GUI tab

Until next meeting:

• None, for everything that rises must one day fall...

Current problems: None

Danilo Andrade

Since last meeting:

• Coded the payment GUI tab

Until next meeting:

• None, for everything that rises must one day fall...

Current problems:

• Using Qtdesigner caused issues when submitting the work, namely, tweaking the code by hand for group members that were not using Qtdesigner was too difficult.

Pamilerin Iwalewa

Since last meeting:

• Coded the help GUI tab

Until next meeting:

• None, for everything that rises must one day fall...

Current problems: None

Further Notes

None.